Project #:

104

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/10/08f

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:
r Project work is on-going using allocated TCRP funds only

(i Project work is on-going using non-TCRP funds only

¥ Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I Project work has been suspended

Please describe below reason Project has been suspended.

" Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

"’ Close out report was submitted on
" Final invoice will be submitted on
["|Close out report will be submitted on

" There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

l:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Jul-99 Jun-06
2 Plans, Specificationg
& Estimates
Jun-06 Jan-10
3 Right of Way
Acquisition Jun-06 Jan-10
4 Construction
Jun-10 Jun-13
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures as| Remainder of
Allocation(s) by of September |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
2 Plans, Specificationg
& Estimates
$ 4,400 ($ 19191 % 1,900 % 581 | % = $ = $ = $ = $ = $ = $ = $ = 4,400
3 Right of Way
Acquisition $ 600 | $ 136 300 $ 164 - s - s - s - s - s - s - s - 600
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ 5,000 $ 2,055 $ 2,200 $ 745 % - $ - $ - $ - $ - $ - $ - $ - 5,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase September 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental Estimated
$ = $ = $ = $ = $ = $ - $ - $ - $ - $ - $ - $ - - (month/year) When
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
4 Construction/
Procurement $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - -
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s) No
Yet Approved by FY FY FY 2011{FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
3 Right of Way
Acquisition $ R $ R $ R $ - $ o $ = $ - $ - $ - $ = $ -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - s -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |3 -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY 2011)FY 2012 FY FY FY FY Beyond
2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 2
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 3
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 4 $ : $ _ $ _ $ _ $ _ $ : $ : $ : $ _ $ ;
Resulting Cashflow for Ph 4
esulting Cashflow for Phase s s s s s s s s s s .
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

5,000

4,400

600

STIP-IIP

State

Committed
Proposed

31,487

25,870

State-BOND

State

Committed
Proposed

140,300

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

139,000

176,787

R0 |R|0 ||| R0 |8 |e(e || |ee|e|e|e |8 | || |e]e|e

R0 |R|0 | R0 8|0 |8 |e(e || |ee|e|ee |8 | |e|le|e]e|e

R0 |R|0 | 1R B8 |e(e || |ee|e|ee |8 | |ele|e]e|e

R0 R0 R0 R0 |8 |e(e || |ee|e|e|e |8 | |e|e|e]e|e

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:
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